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VOUCHER FOR TRANSFERS ******************~******** CIC #: 99EPA SUPERFUND 

Billed Date: 20-Sep-201 0 

Customer Order Number DW96957731 

DIAMOND HEAD OU1 

EPA640 

D.O. Voucher No. BU. Voucher No. 

BETWEEN APPROPRIATIONS AND,OR FUNDS (AR 37-1) 

Mission Assignment No: 

329881 BZ801 

Paid By Check No. Collection Vou. No. 

Accounts Of 

: ~. D t ca--- c.eA6 
\z.-\ \~t?.Olo 

Bill No. 

27050430 

Partial# 10 01-Sep-2010 Thru 20-Sep-2010 
* 

*************************** 

Billed Office (Mail To): 

U S ENVIRONMENTAL PROTECTION AGENCY 
ACCOUNTING OPERATIONS OFFICE 
26 W MARTIN LUTHER KING DRIVE 
CINCINNATI OH 45268-7002 

Billed Accounting Classification 

Billing Office (Send Remittance To): 

USAGE FINANCE CENTER G5 
KANSAS CITY DISTRICT G5 
5720 INTEGRITY DRIVE 

MILLINGTON TN 38054-5005 

Bifling Accounting Classification 

68 NAX 8145.0000 2010 00 0000 012731 0000 00000 $409.51 96 NAX 3122.0000 G5 08 2416 868 012731 96231 

Line Item Moa 

INHOUSE- OTHER RESOURCES 
INHOUSE- LABOR 
INHOUSE- LABOR 
INHOUSE- LABOR 

Funds Authorized: 

Total Billed Amount: 

Prev Billed Amount: 

Current Billed Amount 

Total Flux Billed: 

Prev Flux Billed: 

Current Flux Billed: 

DA Form 4445-R 

Description 

SUPERFUND M&S 
DEPARTMENTAL OVERHEAD COSTS 
GENERAL AND ADMINISTRATIVE OVERHEAD COSTS 
LABOR 

Eaid No 

Subtotal: 

Total Billed Amount: 

Less Partial Amount Paid: 

Payment Due Date: 20-0ct-2010 Pay This Amount: 

CERTIFICATE OF OFFICE BILLED 
$60,645.87 

$60,236.36 

I certify that the above articles were received and accepted or the services performed as stated and 
should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance 

payment requested is approved and should be paid as indicated. 

Date: 

$409.51 

$0.00 

$0.00 

$0.00 Authorized Administrative or Certifying Officer 

Approved by Treasury For Use In Lieu of Sf 1080 

$409.51 

Amount 

$5.65 
$118.92 
$37.17 

$247.77 
$409.51 

$409.51 

$0.00 

$409.51 

cobilnonit.704 v2.1.3 



msfcr.2.1.13 881 
99EPA 

KANSAS CITY DISTRICT 
Difu~OND HEAD OIL REFINERY, NJ 

IA Number: DW96957731 

MONTHLY REPORT FOR SEPTEMBER 2010 

STATEMENT OF CHARGES FOR PERIOD: 

Total Funds Authorized: 

Less Total Expenditures: 
Less Undelivered Orders: 
Less Commitments: 

Funds Available Balance: 

BILLING ACTIVITY (96X3122): 

Bill Number: 27050430 

(-) 

(-) 
(-) 

Funds Expended During Report Period: 
Total Billed to Date: 

DIRECT FUND CITE PAYMENTS: 

Funds Expended During Report Period: 
Total Expended to Date: 

Revised Reimbursable 
( 96X3122) 

>74,000.00 

$60,645.87 
>986.63 

$7,680.44 

$4,687.06 

$409.51 
$60,645.87 

$0.00 
$84,256.42 

PROGRESS REPORT 

Direct Fund Cite 

>396,000.00 

$84,256.42 
$311,743.58 

$0.00 

$0.00 

Page: 148 
Date: 21-SEP-2010 

IA Totals 
(96X3122) 

>470,000.00 

$144,902.29 
$312,730.21 

$7,680.44 

$4,687.06 
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}~i~;::C:I;TY DISTRICT 
~~~~.HEAD OIL REFINERX, NJ 

': :~ ·n 

·>~.;~tl~~r: DW96957731 

27050430 
Date: 20-SEP-2010 

S~dget Catego:r;ie~ 

a Personnel 
b Fringe Benefits 
c Travel 
· d Equi pwen-t 
e supplies· 
f Procurement 
g construction 
h Other 
i Total Direct Charges 

Total· Indirect Charges 

k TOTAL 

LABOR BREAKOUT FOR MONTH: 
------·-----------... -----
Individual 

GREGORY.NE HATTAN 
DAVID M EVANS 
ROBERT M PENDER, jR 

TPTAL._LABOR: 

Loeation 

KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 
KANSAS C!TY DISTRICT 

· ... 

'· 
$409.51 

$'0.00 

costs for 
Current Month 

'$159, 85 
$87-.92 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$5.65 

n53.42 
$156-.09 

'Prior Month's 
summary 

$19,879-A:S. 
$10,449.61 
$8,804.94 

$0.00 
:$0.00 
$0.00 
$0.00 

$1., 994.97 
$41,129.00 
$19,107.36 

----------------~-~~ -~7------~~----------
/' .. 

$40~,51 ' $60,236,3ji 

Function 

GEOLOGIST 
CHEMIST 
HTRW PROJECT MANAGER 

... · ~ 

a:ours 

•;.• 

1. 75 
2.00 
0.50 

4.25 

·.~ 

Project· Costs 
to' Date 

$20:, o39.3:( 
$10,537':53 

$8,804.94 
. $0.00 

$0.00 
$0.00 
$0.00 

$2,000.62 
$41,382.42 
$19,263.45 

---~------~--------

Labor Amount 

$15'0.64 
$188.82 
$64 0 40 

$403.86 

<. i>age: 149 
>''~Date: 21-SEP-2010 

-.. 



PM-ES 

Progress Report for EPA Region II 

Site: Diamond Head Oil Refinery, NJ I Phase: l Remedial Design- OU1 
Remedial Design Operable Unit 1 

Bill No.: 27050430; Partial #1 0 lAG I DW96957731/BZ801 I lAG Expiration Date: l Other Corps 
27050765; Partial #11 No.: lAG Award Date: 12/02/09 11/30/11 P2: 329881/FWI: GOC947 

Reporting I From: To: I EPARPM l USACEPM 
Period: September 1, 2010 October 5, 2010 Grisell Diaz-Cotto Elizabeth Buckrucker 

Work Performed 

T11is Period • Two Partial bills were received during the month due to end of fiscal year processing. They are combined into this 
Progress Report covering the period 1 Sep- 5 Oct 2010. 

• Task Order 0004 Invoices. On 23 Sep 10, reviewed and approved Invoice #6, totaling $23,655.78 for period 26 Jun 
-27 Aug2010. 

• Funding. On 29 Sep 10, IA Amendment 2 was received totaling $750,000 . 

• Pre-Design Investigation (PDI) . 

0 On 7 Sep I 0, received the Bench Scale Sampling Instructions from CH2; team performed review. 

0 On 24 Sep 10, conference caii held for mobilization update prior to fieldwork commencement. 

0 From 27 -30 Sep 10, G. Hattan provided oversight during the fieldwork activities. Many issues arose 
during this time and additional coordination and effort was required as the field conditions were not as 
expected and the weather (heavy rains) impacted progress. 

0 Updates were provided daily during fieldwork and on 4 Oct I 0, CH2 provided an email summary of 
the fieldwork effort, including work accomplished, observations and cost implications. 

0 A caii is scheduled for 7 Oct 10, for the entire team to discuss the fieldwork outcome. 

• Schedule . Current schedule is dated 3 I Aug 10. Would anticipate changes based on the impacts of fieldwork. 

• Contract Task Order 0004; Contract Modification 2 . 

0 On 24 Sep 10, received draft funding proposal from J. Hess. 

0 On 28 Sep 10, discuss the funding proposal with J. Hess. 

0 On 4 Oct 10, received revised proposal based on conversation and impacts of fieldwork which \Viii 

require additional resources for this task. 

0 Anticipate contract award in next reporting period. 

• Preparation of Progress Report and Project Expenditures spreadsheet. 

Kf'!;/ Meetings This • Conference cails during fieldwork effort and meeting on-site with EPA, Corps and CH2 personnel. 

Peri<xl 

Key Contract • 2 Dec 2009; New IA funding received totaling $300,000 

Milestones • I 0 Feb 201 0; Base Task Order 0002 awarded, totaling $255,000 . 
Completed to Date • 6 Apr 2010, IA Amendment# 1 funding received totaling $170,000; for total IA value of $470,000 . 

• 13 Aug 2010, Task Order 0002, Modification I was awarded for $141,000 . 

• 29 Sep 201 0; IA Amendment #2 funding received totaling $750,000; for total IA value of$1,220,000 . 

Contractor Acfionsl • Management tasks including communication and invoicing. 

Accompi"/Shmerrfs • The reporting period included ail vvork to prepare for and mobilize personnel and equipment for the pre-design 

investigation ofbench scale sample collection. Many issues encountered including inclement weather, unexpected 

field conditions which both delayed progress in the effort. Details are contained in the CH2M Hill Progress Report 

Number 7 for September 20 I 0. 
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PM-ES 

Progress Report for EPA Region II 

Projected Work, Meetings Milestones through next FY. 

Narrative • Work planned during FY10/FY11 includes: 

0 Pre-Design Investigation LNAPL Sampling (occurred 27 Sep I 0- 1 Oct I 0) 
0 Bench Scale Study 
0 Pre-Design Field Investigation 
0 Draft Pre-Desigrl_ Technical Memorandum 

Meetings • TBD; no specific meetings set 

Key Milestones • 5 May 20 I 0 -Final Data Needs Technical Memorandum submitted (complete) 
Fotthcoming • 31 Aug 2010 -Final Pre-Design Investigation Work Plan submitted (complete) 

• The below dates are based on 31 Aug 201 0 schedule update: 

• 7 Dec 10: Pre-Design fieldwork planning documents (QAPP, SMP, CQCP) approved . 

• 4 Mar 11: Pre-Design fieldwork complete 

• 19 Aug 11 : Draft Pre-Design fieldwork TM submitted 

Issues 

Technical: • Pre-design fieldwork effort resulted in several issues including differing site conditions, unanticipated soil conditions, 
and much more debris in areas previously not kno\vn to contain construction type debris. Based on this, discussions are 
being held for changing the strategy of the bench scale testing and more information will be known during the next 
reporting period. 

Schedr.ie: • The schedule that was updated on 31 Aug I 0 may be impacted by the recent fieldwork; effect to l)e determined. 

Ftrdng: • Likely impacts to funding but these are not yet defined. 

lAG Summary 

Amendment Funding Cumulative Funding 

USACE Direct Fund Cite Amend# Date USACE Direct Fund Cite Total lAG 

$45,000 $255,000 Initial 12/2/09 - - $300,000 

$29,000 $141,000 1 4/6/10 $74,000 $396,000 $470,000 

$100,000 $650,000 2 9/29/10 $174,000 $1,046,000 $1,220,000 

Expenditures: USACE and Direct Fund Cite 

Summary of Funds Spent Per Activity & Funding Remaining 

Funds Funds 
Funds for Disbursed Disbursed Funds Not 

Description Activity this Month to Date Disbursed 

Contract- CH2M Hill W912DQ-08-D-0016; 
Task Order 0004- awarded 10 Feb 10 $255,000.00 $23,655.78 $1 07,912.20 $147,087.80 

Contract- CH2M Hill W912DQ-08-D-0016; 
Task Order 0004/Mod 1 -awarded 13 Aug_ 10 $141 ,000.00 $0.00 $0.00 $141,000.00 

Contract Dollars Available $650,000.00 $0.00 $0.00 $650,000.00 

~.uJ:!tl:>tal -Summary of DFC Cpntract 
$1;04·6,000,00 $23,655.78 bolfars $107,912.20 $938,087.80 

Kansas City Corps In-House Labor/Travel $156,900.00 $2,060.85 $60,302.24 $96,597.76 

Superfund M&S Fee $17,100.00 $360.03 $2,355.00 $14,745.00 

Subtotal - Labor/M&S $174,000.00 $2,420;88 $62 657.24 $111,342.76 

Grand Total- Contract/Corps $1,220,000.00 $26,076.66 $170,569.44 $1,049,430.56 

20F3 
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PM-ES 

Progress Report for EPA Region II 

lAG Project Description (block 12 of lA) 
Base IA: USACE Kansas City District (DOD964126) to perform Remedial Design activities for Operable Unit I at the Diamond Head Oil 
Superfund Site (EPA Site D#NJD092226000). 

Project Delivery Team 

Name 

Beth Buckrucker 

Greg Hattan 
Dave Evans 
Jason L'Ecuyer 
Bonnie Lowe 
Trudy Shannon 
Scott Young 

Prepared by: 
Elizabeth Buckrucker 
Project Manager 
26November2010 

Coi7tact Information 

(816) 389-3581 
Cell: (816) 695-5797 
(816) 389-3579 
(816) 389-3857 
(816) 389-3908 
(816) 389-3803 
(816) 389-3822 
(816) 389-3589 

2010JA m1.SEP _BILL 10 DHEAD.DOCX 

Responsibility 

Project Manager 

Project Geologist 
Project Chemist 
Project Process Engineer 
Contract S~ecialist 
Contracting Officer 
Contracting Officer Representative 
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